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Installation	  Quote	  Guide	  
	   	  
This	  document	   is	   intended	  to	  help	  homeowners	  get	  an	  estimate	  for	  the	   installation	  of	  
their	  Studio	  Shed	  from	  a	  third-‐party	  contractor.	  
	  
The	   timelines	   and	   notes	   included	   in	   this	   document	   are	   based	   on	   hundreds	   of	  
installations	  by	  Studio	  Shed’s	  network	  of	  certified	  installers.	  
	  
Please	  note	  this	  information	  is	  specific	  to	  the	  installation	  of	  the	  Studio	  Shed	  product	  and	  
does	   not	   include	   time	   and	  materials	   associated	  with	   foundations	   and	  other	   site	  work	  
(e.g.,	  trenching	  for	  electrical),	  or	  adjoining	  structures	  (e.g.,	  decks).	  

	  

Installation	  of	  shell	  and	  finished	  interior	  
	  
Day	  1:	  	  AM	  –	  Unload	  kit	  and	  stand/connect	  wall	  panels	  
	   PM	  –	  Install	  roof	  system,	  attach	  building	  to	  foundation	  
	  
	   Teams	  typically	  have	  a	  dried-‐in	  structure	  at	  the	  end	  of	  day	  1.	  
	  
Day	  2:	  Install	  siding,	  trim,	  and	  hang	  door(s)	  
	  

Shell	  installations	  are	  typically	  completed	  by	  end	  of	  day	  2.	  
	  
Day	  3:	  Lifestyle	  interior	  –	  rough	  electrical,	  hang	  drywall	  
	  
Day	  4:	  Lifestyle	  interior	  –	  finish	  drywall	  
	  
Day	  5:	  Lifestyle	  interior	  –	  paint	  interior,	  install	  trim	  and	  flooring	  
	  

Complete	  Lifestyle	  installation	  typically	  completed	  on	  day	  5	  with	  a	  crew	  of	  2.	  



	  

	  

	  
Detailed	  timeline	  for	  shell	  installation	  

	  
Unload	   3-‐4	  hours	  if	  delivered	  by	  national	  freight	  truck	  –	  a	  3rd	  person	  is	  

often	  helpful	  if	  available	  for	  this	  portion	  of	  the	  install.	  
	   	   	  
Stand	  walls	   	   3-‐4	  hours	  depending	  on	  shed	  configuration	  and	  options	  
	  
Roof	  system	  	   3-‐4	  hours	  to	  assemble	  prefabricated	  rafter	  system,	  sheath,	  and	  

fasten	  metal	  roofing	  and	  drip	  edge.	  	  Duties	  often	  overlap	  at	  this	  
point	  with	  one	  person	  finishing	  items	  like	  hurricane	  ties	  while	  the	  
other	  installs	  metal	  and	  drip	  edges.	  

	  
Anchor	  to	  	  
Foundation	   	   1	  hour	  for	  concrete	  foundations	  
	   	   	   :15	  minutes	  for	  wood	  foundations	  
	  
Siding	   4-‐6	  hours	  depending	  on	  the	  number	  of	  windows	  and	  shed	  

configuration.	  Field	  cuts	  may	  be	  required.	  
	  
Hang	  doors	   1-‐1.5	  hours	  if	  a	  French	  door	  is	  included,	  otherwise,	  :15-‐:30	  

minutes.	  
	  

Complete	  shell	  installation	  typically	  completed	  on	  day	  2	  with	  a	  crew	  of	  2.	  
	  
These	   timelines	   are	   intended	   for	   contractors	  with	   building	   experience.	   	   Other	   factors	  
that	  affect	  timelines	  include	  but	  are	  not	  limited	  to:	  site	  access,	  foundation	  preparation,	  
the	   addition	   of	   adjoining	   structures	   (e.g.,	   decks),	   and,	   if	   permitted,	   inspections	   (e.g.,	  
foundation,	  rough	  framing,	  and	  electrical).	  
	  

Studio	  Shed	  Resources	  
	  

Studio	  Shed	  will	  provide	  the	  following	  support	  to	  your	  contractor:	  
	  
• Installation	  reference	  and	  training	  materials,	  including	  an	  end-‐to-‐end	  video	  of	  the	  

installation	   process.	   	   The	   material	   is	   available	   online	   (http://www.studio-‐
shed.com/installer-‐client-‐resources/).	  

• Scope	   call	   with	   Studio	   Shed’s	   technical	   field	   advisor	   to	   review	   all	   details	   and	  
answer	  questions	  regarding	  the	  installation.	  

• All	  necessary	  documentation	  for	  the	   installation	  as	  well	  as	  a	  bill	  of	   lading	  for	  the	  
receipt	  of	  the	  Studio	  Shed.	  

	  



	  

	  

 
Material	  List	  

	  
Your	  contractor	  will	  be	   responsible	   for	  providing	   the	   following	  materials.	   	  Studio	  Shed	  
has	  included	  on	  this	  list	  only	  those	  materials	  readily	  available	  at	  local	  hardware	  stores.	  
 
For	  Shells	  
 
• Fasteners	  –	  3”	  &	  5”	  screws,	  1	  ½”	  Teco	  nails,	  framing	  &	  brad	  nails	  
• Wood	  shims	  
• 30#	  roofing	  felt	  paper	  
• 3	  ½”	  or	  5	  ½”	  sill	  seal	  
• GE	  Silicone	  for	  rafters	  and	  sealing	  
• HDU2	  hold	  downs	  (permitted	  installations	  as	  specified)	  

 
For	  Lifestyle	  Interior	  Kits	  

 
• Drywall,	  mud,	  tape,	  texture,	  corner	  bead,	  screws	  
• White	  interior	  paintable	  caulk	  
• Spray	  adhesive	  
• Electrical	  wing	  nuts	  and	  staples	  
• Interior primer and paint 

 
Recommended	  Tool	  List	  

For	  Shells	  
 
• 2	   Drills	   –	   standard	   and	   impact	   driver	   w/	   #2	   and	   #3	   phillips	   head	   bits,	   and	   star	  

(torque)	  bit	  and	  ¼”	  nut	  driver	  bit	  
• Stapler	  w/	  3/8	  T-‐50	  staples	  	  
• Framing	  nailer	  w/	  3”	  16d	  nails	  and	  2”	  8d	  nails	  
• Finish	  nailer	  w/	  1	  ¼”	  16	  gauge	  nails	  	  
• Pneumatic	  stapler	  w/	  1”	  x	  ¼”	  18	  gauge	  staples	  	  
• 2	  Caulk	  Guns:	  	  28	  oz	  and	  10z	  
• Hammer	  drill	  (concrete	  slabs	  only)	  ½”	  bit	  
• Circular	   saw,	   Levels,	   tin	   snips,	   and	   general	   carpentry	   tools	   -‐	   hammer,	  measuring	  

tapes,	  chalk	  line,	  square,	  and	  pencils	  
 

For	  Lifestyle	  Interior	  Kits	  
 

• Drywall	  Tools	  	  
• Pergo	  flooring	  tools	  	  
• Electrical	  testing	  and	  tooling	  
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